

Neighbourhood Review Schedule

- September – public consultation
- October – Reg 14 consultation – 6 weeks.
- 2-4 weeks to review and respond to reg 14 responses.
- December – PC agree Plan with any changes resulting from the above.
- Reg 15 – verification by CW&C
- February/ March - Reg 16 – Undertaken by CW&C – 6 weeks
- May/June submission to Examiner.
 - If the examiner approves the Plan it is then made
 - If the examiner recommend a referenda this will be in the hands for CW&C to fund and deliver.

She confirmed that the neighbourhood Plan is not impacted by changes to planning legislation expected in June, this only impacts on local authority plans (Local Plans).